COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2021

ESTI MATE SUMVARY 07: 44: 46
CONTI D C22023R ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22023R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.5 DAYS TI ME ALLOW 140 WORK DAYS
Rl CURB RAMPS - PH 3 PERCENT TIME:  34.64 ORI G TIME ALLOW 140 WORK DAYS
PRQJECT NO. C R100- 288
RL CURB RAMPS - PH 3
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TI ME STARTED 04/12/2021
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  04/12/2021
DATE AWARDED 09/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2020 DATE ACCEPTED
COWMERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,248, 803. 14 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI: $ 2,184, 937.00 NON- PARTI C PATI NG 552, 976. 07 244, 263. 29
PERCENT COMPLETE: 24.59% TOTAL EARNI NGS 552, 976. 07 244,263. 29
FUNDS AVAI LABLE: $ 1,695,827.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 552, 976. 07 244, 263. 29
TOTAL CLAI VS $ 0.00 RETAI NAGE -14,939. 28 -7,327.90
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 538, 036. 79 236, 935. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 538, 036. 79 236, 935. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 236, 935. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22023R-BI D ESTI MATE RUN 07/ 14/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0003 07: 44: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 3, 636. 000 504. 000
SY 603. 000 24,120. 00
40. 00000 1, 107. 000 44, 280. 00
0010 202-00203 Renoval of Curb and CGutter 5, 026. 000 709. 000
LF 777.000 17,871. 00
23. 00000 1, 486. 000 34,178. 00
0015 202-00210 Renoval of Concrete Pavenent 81. 000 11. 000
SY 11. 000 550. 00
50. 00000 22. 000 1, 100. 00
0020 202-00220 Renoval of Asphalt Mat 1,117. 000 152. 000
5% 104. 000 3,120. 00
30. 00000 256. 000 7,680. 00
0025 202-00250 Renopval of Pavenment Marking 1, 673. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0.00
0030 202-00827 Renoval of Pull Box 106. 000 9. 000
EACH 19. 000 7,315.00
385. 00000 28. 000 10, 780. 00
0035 202-00860 Renoval of Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0040 202-04005 Cl ean Val ve Box 15. 000 0. 000
EACH 0. 000 0.00
53. 00000 0. 000 0. 00
0045 202-04010 Clean Inlet 67.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 203-00050 Unsui table Materi al 500. 000 0. 000
cY 6. 000 180. 00
30. 00000 6. 000 180. 00
0055 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01622

0061 203-01597

0065 208-00090

0070 210-00065

0075 210-00090

0080 210-00810

0085 210-00858

0090 210-00860

0095 210-01000

0100 210-02510

0105 210-04010

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Mnunent (Type 3A)

Reset Del i neator

Reset Ground Sign

Reset Pedestal Pole

Reset Pedestrian Push Button

Reset Fence

Rel ay Sprinkler System

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
145. 00000
125. 750
HOUR
214. 94000
203. 000
EACH
295. 00000
9. 000
EACH
1, 550. 00000
3. 000
EACH
24. 00000
31. 000
EACH
260. 00000
3. 000
EACH
4,300. 00000
3. 000
EACH
655. 00000
54. 000
LF
32. 00000
1. 000
LS
5, 300. 00000
6. 000
EACH

605. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

93. 000
32.750
125. 750

6. 000
27.000
33. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

5. 000
3. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
54. 000
54. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 07/ 14/ 2021

7,039

7, 965

24

780.

1,728

.00

29

00

.00

00

00

.00

.00

00

.00

.00

07: 44: 46

AMOUNT

27,028

9,735

24

2,080

1,728

605

.00

71

00

.00

00

00

.00

.00

00

.00

00



CONTI D:

PREV QTY/

CAT NO0200

0110 210-04020

0115 210- 04050

0120 212-00050

0125 213-00008

0130 213-00067

0135 213-00070

0140 213-00470

0145 240- 00000

0150 240-00010

0155 304- 06000

0160 403-00720

ROADWAY

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON
Modi fy Inlet

Adj ust Val ve Box

Sod

Mil chi ng (Wbod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

Metal Landscape Border (1/4x5 Inch)

W ldlife Biol ogist

Renoval of Nests

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 700. 00000
15. 000
EACH
445. 00000
300. 000
SF
1. 00000
100. 000
CF
3. 00000
200. 000
SF
10. 00000
200. 000
sy
7. 50000
150. 000
LF
6. 50000
40. 000
HOUR
78. 00000
40. 000
HOUR
74. 00000
1, 363. 000
TON
37. 00000
507. 000
TON

310. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

31.
58.
89.

54.
40.
94.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

480
000
480

710
000
710
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445,

2, 146.

12, 400.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

07: 44: 46

AMOUNT

445,

180.

3, 310.

29, 360.

.00

00

.00

.00

00

.00

.00

.00

.00

76

10



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22023R-BI D ESTI MATE RUN 07/ 14/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0003 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 412-00600 Concrete Pavenent (6 Inch) 97. 000 9. 000
Sy 0. 000 0. 00
78. 00000 9. 000 702. 00
0170 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 300. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0175 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 80000 0. 000 0. 00
0180 608-00000 Concrete Sidewal k 2,130. 000 280. 000
SY 335. 000 23, 450. 00
70. 00000 615. 000 43, 050. 00
0185 608-00010 Concrete Curb Ranp 3,196. 000 357. 000
Sy 344.000 46, 440. 00
135. 00000 701. 000 94, 635. 00
0190 608-00015 Det ect abl e War ni ngs 114. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0195 609-20010 Curb Type 2 (Section B) 244.000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0200 609-21010 Curb and Gutter Type 2 (Section |-B) 250. 000 99. 000
LF 0. 000 0. 00
34. 00000 99. 000 3, 366. 00
0205 609-21020 Curb and CGutter Type 2 (Section Il-B) 2, 395. 000 210. 000
LF 387. 000 14, 706. 00
38. 00000 597. 000 22,686. 00
0210 609-21021 Curb and Gutter Type 2 (Section I1-M 102. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0215 609-24006 CQutter Type 2 (6 Foot) 7.000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22023R-BI D ESTI MATE RUN 07/ 14/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0003 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00001 Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0225 612-00002 Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0230 612-00003  Delineator (Type III) 5. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0235 613-07001 Type One Pull Box 42.000 0. 000
EACH 6. 000 7,200.00
1, 200. 00000 6. 000 7,200. 00
0240 613-07002 Type Two Pull Box 25. 000 8. 000
EACH 7.000 9, 100. 00
1, 300. 00000 15. 000 19, 500. 00
0245 613-07003 Type Three Pull Box 24.000 3. 000
EACH 5. 000 8, 250. 00
1, 650. 00000 8. 000 13, 200. 00
0250 613-07004 Type Four Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0255 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
4, 585. 00000 0. 000 0.00
0260 614-72863 Pedestrian Push Button Post Assenbly 26. 000 0. 000
EACH 0. 000 0. 00
3, 495. 00000 0. 000 0. 00
0265 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0270 626-00000  Mbbilization 1. 000 0.500
LS 0. 000 0. 00

110, 000. 00000 0.500 55, 000. 00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

626-01113

627-30410

630- 00000

630- 00007

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

ROADWAY

Public Infornmation Managenent (Tier

Preformed Thernopl astic Pavenent

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mar ki ng ( Xwal k- St op

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Si ze A)

Si ze B)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
180. 000
DAY
91. 00000
2, 924. 000
SF
12. 50000
3, 000. 000
HOUR
30. 00000
56. 000
DAY
120. 00000
140. 000
DAY
525. 00000
8. 000
EACH
140. 00000
600. 000
LF
37. 00000
98. 000
EACH
8. 00000
33.000
EACH
120. 00000
4. 000
EACH
8, 900. 00000
(B 6. 000
EACH

1, 650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43. 000
14. 000
57. 000

0. 000
0. 000
0. 000

1,017. 000
960. 500
1,977.500

15. 000
6. 000
21. 000

28. 000
27.000
55. 000

1. 000
0. 000
1.000

130. 500
0. 000
130. 500

16. 000
0. 000
16. 000

13. 500
0. 000
13. 500

1. 000
0.500
1.500

1.500
0. 000
1.500
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1,274

28, 815

720.

14,175

4, 450

00

.00

00

00

.00

.00

.00

.00

00

.00

07: 44: 46

AMOUNT

5,187

59, 325

2,520

28, 875

140.

4,828

1,088

1,620

13, 350

2,475

00

.00

00

00

00

00

50

00

00

00

00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22023R-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT C R100- 288 ESTI MATE NO 0003 07: 44: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0330 630-80360  Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0340 630-80380 Traffic Cone 400. 000 66. 000
EACH 0. 000 0.00
10. 00000 66. 000 660. 00
0345 630-80393 St ackabl e Vertical Panels 76. 000 38. 000
EACH 0. 000 0. 00
23. 00000 38. 000 874. 00
0350 630-85041 Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0.00
335. 00000 0. 000 0. 00
0355 700-70010 F/ A M nor Contract Revisions 20, 817. 420 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2,248,803.14 % 244,263.29 % 552, 976. 07
PRQIECT TOTAL CURRENT AMI $ 2,248,803.14 % 244,263.29 % 552, 976. 07



